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Mayor & Task Force meeting with public

REVISE Draft and public meetings to solicit comments
Presentation to NR&C Committee (Info only)
Presentation to Council (Info only)

Prepare revised draft CAP for public review

Hire CEQA consultant

Prepare Initial Study

Send Notice of Preparation (NOP) to State Clearinghouse (SCH

Scoping Meeting
End of 30-day NOP Response period
Prepare 1st Screencheck EIR
Review 1st Screencheck
Prepare 2nd Screencheck EIR
Review 2nd Screencheck
Prepare 3rd Screencheck EIR
Review 3rd Screencheck
Revise 3rd Screencheck (if necessary), release public draft
Send 15 copies of EIR with Notice of Completion to SCH
CEQA - 60 day public comment period (Send out public notice)
Draft EIR Public Hearing
Prepare response to public comments
Council for EIR certification and approval of project
Revise CEQA threshold for discretionary projects
Prepare CAP Implementation Plan

- Stakeholder engagement for specific measures

- Develop specific steps to implement measures (e.g.,
Ordinances, Admin Regulations, State clearance, etc)

Tracking and measurement
Prepare 1st Annual Monitoring Report
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1wk (7/14 - 7/18)
7121114
60 days (7/22 - 9/22)
9/8/14

90 days (9/23 - 12123)

April 2014 - February 2015

1/13/15
114 -1/28

90 days (1/20 - 4/20)

September 2014 - April 2015

February 2015 - January 2016
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